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MEDIA ADVISORY
PSC Continues Hearings on December 11, 2017 on Georgia Power Company’s Seventeenth
Plant Vogtle Construction Monitoring Report; Proposed Forecast Cost and Schedule
Revisions; and Determination of Continuation or Cancelation of the Project.
Atlanta, December 4, 2017 – The Georgia Public Service Commission (Commission) will begin
hearings on Monday December 11, 2017 at 10 a.m. on the Georgia Power Company’s Seventeenth
(17th) Vogtle Plant Construction Monitoring (VCM) Report in Docket 29849 in Room 110 at the
Commission offices at 244 Washington Street, S.W. Atlanta, Georgia 30334. The hearing will
continue as needed through Thursday, December 14, 2017. The hearings will begin at 10 a.m. on
Tuesday December 12 and Thursday, December 14, 2017.
At the beginning of the December 11, 2017 session the Commission will hear first from public
witnesses. Public witnesses’ opportunity to speak will be limited to three minutes each. Once the
Commission hears from the public witnesses, the Commission will take up preliminary matters and
then conduct a hearing on the testimony of the Public Interest Advocacy Staff and intervenors.
One issue identified in the Procedural and Scheduling Order dated September 21, 2017 is whether
the Commission should verify and approve or disapprove the expenditures as made pursuant to the
certificate issued by the Commission. Georgia Power is requesting the Commission to verify and
approve $542 million in expenditures on the Vogtle Construction Project for the six-month period
beginning January 1, 2017 and ending June 30, 2017.
Second, the Company is also requesting that the Commission consider two Company
recommendations. The Company’s first recommendation is to proceed with the Project provided
that the Commission agrees with certain conditions set forth by the Company in its filing. The
Company’s second recommendation is in the alternative to cancel the Project should the
Commission not adopt all the conditions for proceeding with the Project, and allow the Company
to recover its prudently incurred investment in the partially completed facility along with the cost
of carrying the unamortized balance of that investment.
The remaining schedule for hearings and filings in this docket is as follows:
December 11-14, 2017
Staff and intervenors present testimony
December 29, 2017
Georgia Power Company files rebuttal testimony
January 8-10, 2018
Georgia Power Company presents rebuttal testimony
January 19, 20178
Parties file briefs and/or proposed orders
February 6, 2018
Commission issues decision at Administrative Session

Under Georgia law, within 180 days of the Company’s filing of the Seventeenth VCM Report, the
Commission shall verify and approve or disapprove expenditures made pursuant to the certificate.
Additionally, if the Company has proposed revisions to the Projects forecast cost, schedule, and/or
configuration the Commission must approve, disapprove, or modify the proposed revisions.
According to the statute, if the Commission fails to so act within 180 days after such filing, the
expenditures shall be deemed approved by operation of law. The statutory deadline in this Docket
is February 27, 2018. (O.C.G.A. § 46-3A-7(b))
The live audio web cast of the hearing is available on the Commission website,
http://www.psc.state.ga.us. Then click on the Audio Broadcast link.
The Georgia Public Service Commission is a constitutional agency that exercises its authority and
influence to ensure that consumers receive safe, reliable, and reasonably-priced
telecommunications, electric and natural gas services from financially viable and technically
competent companies. Additional information can be found on the Commission web site,
www.psc.state.ga.us.
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